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Disclaimer 
This report was prepared as an account of work sponsored by an agency of the United 
States Government.  Neither the United States Government nor any agency thereof, nor 
any of their employees, makes any warranty, express or implied, or assumes any legal 
liability or responsibility for the accuracy, completeness, or usefulness of any information, 
apparatus, product, or process disclosed, or represents that its use would not infringe 
privately owned rights.  Reference herein to any specific commercial product, process, or 
service by trade name, trademark, manufacturer, or otherwise does not necessarily 
constitute or imply its endorsement, recommendation, or favoring by the United States 
Government or any agency thereof.  The views and opinions of authors expressed herein 
do not necessarily state or reflect those of the United States Government or any agency 
thereof. 
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This quarterly report and results described herein was prepared with the support of the U.S. 
Department of Energy, under Award No. DE-FC26-06NT42389.  However, any opinions, 
findings, conclusions, or recommendations expressed herein are those of the author(s) and 
do not necessarily reflect the views of the DOE. 
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Abstract 
This report is the fifth quarterly Technical Progress Report submitted by Pegasus 
Technologies, Inc., under Award Identification Number, DE-FC26-06NT42389 for the 
effort entitled “Mercury Specie and Multi-Pollutant Control.   

 

This report is the fifth of the required reports listed in Attachment B Federal Assistance 
Reporting Checklist, part of the Cooperative Agreement. This report covers the award 
period from April 1, 2007 to June 30, 2007 of the efforts within the first budget period 
which include among other items the installation of advanced sensors and optimization 
systems, capture of as found baseline data, and beginning and completion of parametric 
testing during that period.   
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1 Introduction   
 
This project was awarded to demonstrate the ability to affect and optimize mercury 
speciation and multi-pollutant control using non-intrusive advanced sensor and 
optimization technologies.  The intent is to demonstrate plant wide optimization systems 
on a large coal fired steam electric power plant in order to minimize emissions specifically 
including mercury while maximizing the efficiency, and maintaining saleable byproducts 
of the plant as an electricity producer. Advanced solutions utilizing state of the art sensors 
and neural network based optimization and control technologies will be used to maximize 
the portion of the mercury vapor in the boiler flue gas which is oxidized or captured in 
particle bonds resulting in lower uncontrolled releases of mercury. 

Budget period 1 is defined in the scope as the design period.  The formal scope 
deliverables for budget period 1 include the installation of all sensors, design of software 
system, and establishment of the as-found baseline, conducting parametric testing and 
producing operating and test metrics for pre-project and post-project data comparison, as 
well as the required project management steps including the budget period 1 review 
meeting.   

This report covers the fifth quarter of the project. This period was focused on initial 
activities related to installation of key sensors and the communications to them. Also 
during this past quarter many of the initial engineering on the Optimizers including 
functional specifications, MV lists, I/O lists were begun or submitted to the site for review. 

Pegasus/NeuCo is shouldering 61% of the total project cost; while DOE is providing the 
remaining 39%. The DOE requires repayment of its investment. This repayment will result 
from commercial sales of the products developed under the project. NRG Texas (formerly 
Texas Genco) is contributing the host site, human resources, and engineering support to 
ensure the project’s success. 
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2 Executive Summary 
 

Pegasus/NeuCo has worked on the project during this fifth reporting period and as such is 
proceeding along the schedule path however at a slower pace than originally proposed.  
This is principally due to two issues.  One is a deviation from original plan due to a 
business transaction and resulting typical transition of personnel which can occur in such 
transactions.  The second and the principal single effect on critical path is that an outage 
was required for final installation of the Zolo equipment.  This is not in small part due to 
the late start during the primary outage which was already in process prior to the CA 
authorization. The Zolo equipment is now physically installed and is beginning the process 
of being calibrated.  This delay for the required unit outage has resulted in a net 5 month 
delay of BP1, for which we have been granted a “no cost extension”.  The project scope of 
work entails the installation and demonstration of sensors and optimization software in 6 
technology packages as well as the required Project Management tasks.  Many of the 
sensors and optimizer technology that will be installed are utilized across the modules; 
therefore, they have been included under the module in which they are most used.  The 
technology packages as defined in the CA for this project include: 

 

2.1 Intelligent Fuel Management System (FMS) 
The FMS is composed of the Combustion Optimization System, the Ready Engineering 
Coal Fusion System, and SABIA’s elemental analyzer. 
 
Pegasus/NeuCo project management has worked with and directed the sub-vendors of this 
task.  The Sabia elemental analyzer has now finished calibration and is producing 
reasonable analyses.  Many of the calibration steps included work performed by the 
Limestone site personnel including the gathering of controlled coal samples.  
 
Pegasus/NeuCo has completed the task associated with Sabia.  This also begins the initial 
period for baseline accumulation of data. 
 
Ready Engineering has completed the installation of equipment at site.  Limestone has 
finished programming the HMI interface for the Ready equipment. Final configuration is 
complete.  The system performance has had preliminary testing and final testing is in part 
waiting on unit 1 to complete a different project test unrelated to this effort but using 
common coal delivery equipment. 
 

2.2 Mercury Specie Control System:  
The Mercury Specie Control System includes the boiler area optimization, sensors from 
ZOLO, PS Analytical, and Triple 5.  Mercury emissions will be measured through 
Continuous Emission Monitors (CEMs) by PS Analytical. 
 
Zolo port rodder option was installed during the planned outage in March 2007.  This wait 
for a unit outage has resulted in a net 5 month delay of BP1, for which we have been 
granted a “no cost extension”.  Eight laser paths were established, and Zolo results are 
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being sent from their data file to the DCS.  One final software upgrade is required from 
Zolo prior to the acceptance testing of the Zolo portion. 
 
The Triple 5 coal flow sensors are installed and have shown flow related signals.   
 
PSA mercury analyzers are now physically installed and being modified to overcome 
problems with the span measurement. This issue is expected to be resolved in the next 
quarter. 
 

2.3 Advanced Electrostatic Precipitator (ESP) Optimization  
Advanced Electrostatic Precipitator (ESP) Optimization System:  The ESP Optimization 
System is composed of a Carbon-In-Ash (CIA) virtual online analyzer, a CIA sensor from 
ABB, and ESP Optimization software. 
 
The ABB Carbon-In-Ash (CIA) zero (no load) calibration was done and several rounds of 
samples were sent for analysis. Calibration is now complete with the exception of two ash 
volume probes (stretch goal). Erosion of dust probes is being addressed. 
 
Pegasus/NeuCo has worked with Solvera (stock equipment) to order, manufacture, and 
install an MIU (communications device) for the exchange of data in and out of the TR set 
voltage controllers of the ESP.  This will enhance baseline and testing data as needed for 
the ESP.  Data collection tags are currently being configured. Output data back to the AVC 
TR sets is being worked on by our personnel. 
 

2.4 Advanced Intelligent Soot Blowing (ISB) System: 
Advanced Intelligent Soot Blowing (ISB) System:  The ISB system is composed of Neuco 
Intelligent Sootblowing software.  Note that this module was previously demonstrated, and 
does not constitute new demonstration technology although certain advances are likely.  
 
The Limestone sootblowing I/O list and interface has been completed and the 
programming interface discussed with site. Input data is now being collected from the 
sootblower OPC server. A sootblower application template has been added, and is being 
customized for this installation. 
 

2.5 Advanced Flue Gas Desulfurization (FGD) Optimization System:  
Advanced Flue Gas Desulfurization Optimization System:  The FGD Optimization System 
is composed of Pegasus’ FGD Optimization software. 
 
The Functional Specification for the FGD was updated to reflect DBA price increases. 
Limestone has elected to continue using DBA instead of the proposed replacement 
chemical. 
 
This page contains both technical and other data with rights under Government agreement No. DE-FC26-06NT42389. 
For all parties at a minimum and without loss of other rights this information is CONFIDENTIAL BUSINESS 
INFORMATION Pegasus Technologies, Inc. considers the material furnished herein to contain confidential business 
information which is to be withheld from disclosure outside the U.S. Government to the extent permitted by law.” 
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2.6 Intelligent Optimization:  
Intelligent Plant (Unit Optimization):  The Pegasus i-Plant Optimization System will 
arbitrate among the solutions for the above systems.   
 
Architecture for the overall systems design including communications architecture, DCS 
point access, and all advanced sensor inputs was designed and implementation continued 
to be worked on during this period.  A list of 922 points was developed for collection of 
baseline data. All points are showing the same status as the DCS points. 

2.7 Project management required activities        
Project management required activities were completed during the period.   
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3 Discussion 
 

3.1 Discussion Overview 
During this fifth reporting period from April 1, 2007 through June 30, 2007, the major 
effort has been the installation and communications to the advanced sensors.  Reasonable 
progress to that effort has been achieved.  Below is a discussion organized by package that 
corresponds to those listed in the CA.  Figure 1 shows the architecture of the packages as 
mapped to over the site schematic. 

 

Figure 1 Advanced Sensors being added 

 

3.2 Discussion by Package 
The Application engineers continued working with site personnel to exchange specific 
detailed information about each area of the plant for data capture. 
 

3.2.1 Intelligent Fuel Management System (FMS): 
The FMS system consists primarily of the area from the fuel pile to the entrance to the 
mills.  The FMS primary subvendors are Sabia Inc. and Ready Engineering. Sabia has been 
validated and accepted, no activities apart from maintenance are further required in BP1. 

a. Goals for the past quarter were: 
i. Install Ready Engineering CoalFusion. 

ii. Install rotary plough position indicators 
iii. Test Ready Engineering Coal Fusion design 

Fuel Routing

u-wave 
CIA

Hg  
CEMS

Coal Flow 
Sensors

Coal 
Analyzer

Laser Spectroscopy 

Sonic Sensors
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b. Accomplishments for the past quarter were: 
i. Ready Engineering Coal Fusion design is complete and installed. 

ii. Re.- Ready; Rotary plough position indicators are now installed. 
iii. Re.- Ready; Limestone are almost complete with dry run testing and 

need to schedule final tests for Coal Fusion. 
 

Figure 2 Sabia HMI Screen Example 
 

3.2.2 Mercury Specie Control System: 
The Mercury Specie Control System includes Pegasus’ Virtual Online Analyzers (VOAs); 
sensors from ZOLO, PS Analytical, and Triple 5;  Mercury emissions will be measured 
through Continuous Emission Monitors (CEMs) by PS Analytical 

a. Goals for the past quarter were: 
i. Establish communications to PSA computers. 

ii. Operate PSA Hg CEMS equipment and begin site training and 
calibration. 

iii. Complete the laser spectroscopy installation and begin verification. 
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b. Accomplishments for the past quarter were: 
i. Communications are now established to both PSA analyzers. 

ii. Hg CEMS are physically installed and operating.  They are still having 
problems with span calibrations.  Reliability and run in time are very 
important also. 

iii. The Laser spectroscopy equipment is fully on site and all base elements 
have been installed and operable.  The unit had slag on the walls which 
necessitated the ordering and the installation of “port rodders” on both 
sides of the unit.  These are now installed and operational.  Laser signals 
were successfully sent through all ports.  This verification process will 
continue during the next quarter and remains the critical path. 

iv. The CombustionOpt Functional specification was reviewed by NeuCo. 
 

3.2.3 Advanced Electrostatic Precipitator (ESP)  
The Advanced Electrostatic Precipitator (ESP) Optimization System is composed of a 
Carbon-In-Ash (CIA) virtual online analyzer, a CIA sensor from ABB, and Pegasus’s ESP 
Optimization software. 

a. Goals for the past quarter were: 
i. Calibrate the ABB CIA monitors 

ii. Configure the OPC server to gather CIA data online. 
b. Accomplishments for the past quarter were: 

 
i. The ABB Carbon-In-Ash (CIA) zero (no load) calibration was done and 

several rounds of samples were sent for analysis. Calibration is finished, 
except that ash loading still needs to be verified. 

ii. The OPC server configuration is continuing, and data gathering should 
start early next quarter. 

 

3.2.4 Advanced Intelligent Soot Blowing (ISB)  
The Advanced Intelligent Soot Blowing (ISB) System is composed of Pegasus’ Intelligent 
Sootblowing software.  Note that this module was previously demonstrated, and does not constitute 
demonstration technology. 

a. Goals for the past quarter were: 
i. Prepare the Functional Specification for the ISB. 

ii. Prepare a test plan for the ISB. 
iii. Install pre-configured template for soot blower system. 

b. Accomplishments for the past quarter were: 
i. The functional specification for the ISB was not completed due to 

limitation of personnel while working other facets of the project. 
ii. The test plan for the ISB was not completed due to limitation of 

personnel while working other facets of the project. 
iii. The template is now installed. 
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3.2.5 Advanced Flue Gas Desulfurization Optimization System (FGD  
The Advanced Flue Gas Desulfurization Optimization System (FGD) Optimization System 
is composed of Pegasus’ FGD Optimization software. 

a. Goals for the past quarter were: 
i. Issue the functional specification. 

ii. Test the suggested DCS changes. 
iii. Implement the display changes 

b. Accomplishments for the past quarter were: 
i. The functional specification was issued. 

ii. The suggested DCS changes were completed and tested. 
iii. The display changes have been implemented. 

 
3.2.6 Intelligent Optimization   
The Pegasus Optimization Systems will arbitrate among the solutions for the above 
systems.   

a. Goals for the past quarter were: 
i. Establish a path forward for the simulator. 

ii. Draft the functional specifications for the VOAs 
iii. Configure the PERFIndex and load to site. 

b. Accomplishments for the past quarter were: 
i. A simulator path forward was established. 

ii. The functional specification for the VOAs was not completed due to 
personnel assignments on other areas. 

iii. The Configuration of the PERFIndex is in process. 
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4 Cost Status 
This period report EVA is the “no cost extension” reforecast adjustment. Period from 
March 31 to June 30, 2007 
A proportion of the initial spending was done at risk to Pegasus under the terms of the pre-award agreement.  This initial funding was 
used in large part to procure the initial subvendor contracts in order to make best as possible use of the unit outage at Limestone.  Much 
of the critical work was accomplished and as of this date no schedule adjustment from originally proposed dates are noted.  Some future 
adjustment to schedule may need to be taken which would accommodate delays in the CA approval process; however none are 
anticipated as this report.  Pegasus remains working to achieve the draft schedule submitted in 2005 prior to the issuance and final 
approvals of the CA 

 

Total approved budget for Phase I   $9,156,712 

DOE Share of Total Approved Budget $3,577,451 

Pegasus/NeuCo Share of Budget  $5,579,261  

 

Table 1:  Project Spending per form 270 June 2007 

This Period Project to Date

Expenses  $401,236.60 $3,056,595.29 

G&A Expense   $244,799.01 1,788,886.41 

Total Quarterly Expense  $646,035.62 4,845,481.71

Billable Percentage 0.390692 0.390692

Quarterly DOE Billable Amount  $     72,150.32 $1,893,090.94 

Quarterly Pegasus Non-Bill Amount  $   112,522.82 $2,952,390.77 

DOE Billable  $230,484.18 $1,893,090.94

DOE Billed  $238,513.99 $1,831,111.31

DOE Unbilled ($8,029.81) $61,979.61

This page contains both technical and other data with rights under Government agreement No. DE-FC26-06NT42389. 
For all parties at a minimum and without loss of other rights this information is CONFIDENTIAL BUSINESS 
INFORMATION Pegasus Technologies, Inc. considers the material furnished herein to contain confidential business 
information which is to be withheld from disclosure outside the U.S. Government to the extent permitted by law.” 
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5 Schedule Status  
The progress to schedule is behind schedule.  The highest risk items of the Zolo Laser 
spectroscopy and the PSA Mercury CEMS remain the largest factors in the delay. Zolo has 
suffered from a software problem that has held up all of their installations market wide.  
The newest estimate is for them to on site the week of the July 23rd for final installation 
and testing.   This remains behind schedule.  The next highest risk item is the Mercury 
CEMS.  The filters and dilution ratio diaphragm have been changed but the dilution ratio 
remains lower than anticipated and thus inhibiting solid span calibration.  The third item 
was the adjustment of the simulator and model interface for the training simulator with the 
VOAs as well as plant wide energy balance and deviation prediction.  A path forward has 
been agreed to by site, and reviewed by the COR and technical advisor, but waiting on 
final e-mail acknowledgement of same.  If there are no delays this should free up many 
tasks to allow engineers to be tasked with installation of the i-plant related software and 
unit’s design and configuration of same. 
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6 Reportable changes or problems for the period 
No CA or SOPO changes to report during this period.  However there was the 
aforementioned delay with subvendor installation time and a report of change to the 
Simulation vendor and associated architecture was sent as notification to the DOE COR.  
A request for Novation was submitted in spring and a meeting to discuss with DOE is 
anticipated in July. 
 

7 Absence or changes of key personnel 
No changes to report during this period. 
 

8 Product Completed/Produced, Technology Transferred, 
Presentations, Patents 
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9 Conclusion 
The project has moved forward on accomplishing the primary area of focus which is the 
installation of advanced sensors.  All of these devices have had their base equipment 
installed and are in various stages of configuration, calibration, or verification.  There have 
been some disruptions and delays to schedule as discussed. We do not consider any of the 
delays related to technical concept barriers.   

 

9.1 Intelligent Fuel Management System (FMS) 
Pegasus/NeuCo and site are continuing technical work with Ready Engineering Coal 
Fusion System.  The SABIA elemental analyzer for this task is completed and in the 
warranty period.   
 

9.2 Mercury Specie Control System:  
All equipment in this section has been physically located and is in various stages of 
completion for tuning and calibrations.  The Zolo Laser Spectroscopy Analyzer sensors 
needed an opportunity outage for installation while the Triple 5 coal flow sensors are being 
completed easily and ahead of planned effort.  The Mercury CEMS have had calibration 
problems, which are being resolved, and can now continue forward but remain something 
to monitor for risk. This is one of the most significant measurements in the project and as 
such is being monitored by all involved.  
 

9.3 Advanced Electrostatic Precipitator (ESP) Optimization  
Pegasus/NeuCo has installed equipment to interface serially to the TR sets of the ESP.  
This data exchange will enable the most complete set of data to be captured.  This 
equipment has already been connected at site.  The data and I/O matrix of the functional 
specification for the ESP was completed, and approved with site. OPC communications 
have been established and tag configuration is underway. 
 

9.4 System Advanced Intelligent Soot Blowing (ISB) System: 
Pegasus/NeuCo and Limestone’s systems engineers have completed the method for 
interface to the existing sootblowing system and have established the required I/O list for 
this section. A template for this application was imported into Process Link. 
 

9.5 Advanced Flue Gas Desulfurization (FGD) Optimization System:  
The functional specification for the FGD has been reviewed. 
 

9.6 Intelligent Optimization:   
Simulation discussions are on-going with site as reported in the April 4 meeting. A path 
forward has now been agreed upon. 
 

9.7 Project management      
Project management required activities were completed during the period.   
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10 References 
None to state for this report 

11 List of Acronyms and Abbreviations 
(Consolidated list as may be used in this or future reference reports) 

API   Application Programming Interface  

 BTU   British Thermal Unit 

 CCPI   Clean Coal Power Initiative  

 CEMS   Continuous Emissions Monitoring System 

 CO   Carbon Monoxide 

 CO2   Carbon Dioxide 

 DCS   Distributed Control System 

 DOE   Department of Energy 

 FEGT   Furnace Exit Gas Temperature 

 ESP   Electro Static Precipitator 

 FD   Forced Draft 

 FGD   Flue Gas Draft 

 FT3 Cubic Feet 

 GUI   Graphical User Interface 

 HMI   Human Machine Interface 

 HR   Heat Rate 

 H2O Water 

 ID   Induced Draft 

 ISB   Intelligent Sootblowing  

 LAN   Local Area Network 

 LOI   Loss on Ignition 

 Mol Wt   Molecular Weight 

 mmBTU  Millions of BTUs  

 mm   Million 

 MW   Megawatt 

 mWh   Megawatt hour 

 M/year   Million per year    

 N2 Nitrogen 
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 NH3 Ammonia 

 NOx   Nitrogen Oxides 

 O2 Oxygen 

 OEM   Original Equipment Manufacturer  

 OFA   Over Fire Air 

OPC   OLE for Process Control 

 PC   Personal Computer 

 PLC   Programmable Logic Controller 

 ppm   parts-per-million 

 PRB   Powder River Basin  

 PTC   Power Test Code 

 RH   Re heater  

 S   Sulfur 

SA   Secondary Air 

 SH   Super Heater 

 SO2   Sulfur Dioxide 

 SO3   Sulfur Trioxide 

 TC   Thermocouple 

 VPN   Virtual Private Network 

 V&V   Verification and Validation 
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